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1 Work Performed This Month

Designed and implemented new interface for the Composite Catalog which
will be released with POOL_1_6_0;
implemented MySQL backend of the Composite Catalog interfacg;
Followed ARDA workshop.

2 Status of Deliverables

POOL_1.6.0, release forseen the end of Febrary.

3 Plans For Next Month

integration tests of the new File Catalog interface and implementation.
Update File Catalog Python binding to the new interface.



